COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2007

ESTIMATE SUMMARY 09:26:56
CONTID: C15919 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15919-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 227.( DAYS TIME ALLOW: 9/1/200° FIXED COMPLETION DAT
SH125/SH127 Cowdrey North PERCENT TIME: 131.98 ORIG TIME ALLOW: 9/1/2007 FIXED COMPLETION DAT
PROJECT NO: STA 1251-005
SH125/SH127 Cowdrey North
NAME OF ROAD: 125A
PROJECT COUNTIES: JACKSON
CONTRACTOR:
FISHER SAND & GRAVEL CO. dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 10/26/2007 DATE TIME STARTED 03/14/2007
P O BOX 1034 DATE LET 02/08/2007 DATE WORK BEGAN 06/04/2007
DATE AWARDED 02/26/2007 DATE TIME STOPPED 10/26/2007
DATE CONTRACT EXECUTED 03/14/2007 DATE ACCEPTED 10/26/2007
DICKINSON ND 58602-10.7014569184 DATE NOTICE TO PROCEED 03/14/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,131,295.66 PARTICIPATING $ 4,033,551.99 S 1,453,064.67
AWARD PROJECT AMT: S  4,354,792.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.63% TOTAL EARNINGS 4,033,551.99 1,453,064.67
FUNDS AVAILABLE: $ 97,743.67 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,033,551.99 1,453,064.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -65,321.89 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,968,230.10 1,453,064.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,968,230.10 1,453,064.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,453,064.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 125

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,976.000 1,976.000
Sy 0.000 0.00
4.00000 1,976.000 7,904.00
0010 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
600.00000 4.000 2,400.00
0015 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 2,679.550 0.000
TON 2,679.550 77,706.95
29.00000 2,679.550 77,706.95
0020 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0025 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 16,442.230 15,646.780
TON 795.450 37,227.06
46.80000 16,442.230 769,496.36
0030 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 117,210.000 117,209.300
SY 0.000 0.00
0.95000 117,209.300 111,348.84
0035 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 805.940 763.560
TON 42.380 15,214.42
359.00000 805.940 289,332.46
0040 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,020.000 3,660.000
GAL 360.000 450.00
1.25000 4,020.000 5,025.00
0045 411-90040 *RECYCLING AGENT 121,075.100 108,844.000
GAL 12,231.100 19,569.76
1.60000 121,075.100 193,720.16
0050 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,300.00000 4.000 9,200.00
0055 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 8.000 8.000
HOUR 0.000 0.00

200.00000 8.000 1,600.00
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PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 125
0060 626-00000 *MOBILIZATION 1.000 0.993
LS 0.007 2,789.73
398,533.00000 1.000 398,533.00
0065 627-00001 *PAVEMENT MARKING PAINT 1,406.000 1,378.000
GAL 28.000 980.00
35.00000 1,406.000 49,210.00
0070 627-00005 *EPOXY PAVEMENT MARKING 481.000 0.000
GAL 481.000 36,075.00
75.00000 481.000 36,075.00
0075 630-00000 *FLAGGING 392.000 392.000
HOUR 0.000 0.00
25.00000 392.000 9,800.00
0080 630-00001 *PILOT CAR OPERATION 113.000 113.000
HOUR 0.000 0.00
55.00000 113.000 6,215.00
0085 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
145.00000 0.000 0.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 11.000 11.000
DAY 0.000 0.00
285.00000 11.000 3,135.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.000
EACH 1.000 75.00
75.00000 2.000 150.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 7.500
EACH 7.500 637.50
85.00000 15.000 1,275.00
0105 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 2.000 250.00
125.00000 4.000 500.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 1.000 9,500.00
9,500.00000 2.000 19,000.00
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PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SH 125

0115 630-80360 *DRUM CHANNELIZING DEVICE 3.000 1.500
EACH 1.500 63.00
42.00000 3.000 126.00
0120 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0125 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0130 630-80380 *TRAFFIC CONE 45.000 22.500
EACH 22.500 123.75
5.50000 45.000 247.50
0135 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 9,500.00
9,500.00000 1.000 9,500.00
0140 700-70010 F/A MINOR CONTRACT REVISIONS 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70016 F/A FUEL COST ADJUSTMENT 22,880.430 20,616.920
FA 2,263.510 2,263.51
1.00000 22,880.430 22,880.43
0150 700-70020 F/A ON-THE-JOB TRAINEE 6,144.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0155 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70025 F/A QUALITY INCENTIVE PAYMENT -31,232.180 0.000
FA -31,232.180 -31,232.18
1.00000 -31,232.180 -31,232.18
0165 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SH 125
0375 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -1,840.000 0.000
TRUCKS
DOL -1,840.000 -1,840.00
1.00000 -1,840.000 -1,840.00
0385 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING -16,345.390 0.000
AGENT
DOL -16,345.390 -16,345.39
1.00000 -16,345.390 -16,345.39
CAT 0200 CURRENT AMT 1,988,207.79 $ 163,008.1158 1,974,963.13
CAT NOO0201 ROADWAY SH 127
0170 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 300.000 0.000
SY 300.000 1,200.00
4.00000 300.000 1,200.00
0175 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0180 210-04030 *MODIFY GUARDRAIL 650.000 450.000
LF 0.000 0.00
12.00000 450.000 5,400.00
0185 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 2,410.180 0.000
TON 2,410.180 69,895.22
29.00000 2,410.180 69,895.22
0190 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0195 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 18,321.960 0.000
TON 18,321.960 857,467.73
46.80000 18,321.960 857,467.73
0200 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 129,231.000 96,267.000
SY 32,964.000 31,315.80
0.95000 129,231.000 122,769.45
0205 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 904.020 0.000
TON 904.020  324,543.18
359.00000 904.020 324,543.18
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PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH 127
0210 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,330.000 0.000
GAL 3,330.000 4,162.50
1.25000 3,330.000 4,162.50
0215 411-90040 *RECYCLING AGENT 149,108.000 118,880.000
GAL 30,228.000 48,364.80
1.60000 149,108.000 238,572.80
0220 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0225 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 45.000 41.000
HOUR 0.000 0.00
200.00000 41.000 8,200.00
0230 627-00001 *PAVEMENT MARKING PAINT 1,646.000 593.000
GAL 1,053.000 36,855.00
35.00000 1,646.000 57,610.00
0235 627-00005 *EPOXY PAVEMENT MARKING 536.000 0.000
GAL 536.000 40,200.00
75.00000 536.000 40,200.00
0240 630-00000 *FLAGGING 1,271.000 1,271.000
HOUR 0.000 0.00
25.00000 1,271.000 31,775.00
0245 630-00001 *PILOT CAR OPERATION 0.000 0.000
HOUR 0.000 0.00
55.00000 0.000 0.00
0250 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 16.000
DAY 0.000 0.00
145.00000 16.000 2,320.00
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 45.000
DAY 0.000 0.00
285.00000 45.000 12,825.00
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 150.000 0.500
EACH 0.500 37.50
75.00000 1.000 75.00
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PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SH 127

0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000
EACH 9.000 765.00
85.00000 18.000 1,530.00
0270 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.000
EACH 1.000 125.00
125.00000 2.000 250.00
0275 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.500 4,750.00
9,500.00000 1.000 9,500.00
0280 630-80360 *DRUM CHANNELIZING DEVICE 10.000 5.000
EACH 5.000 210.00
42.00000 10.000 420.00
0285 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000
EACH 3.000 150.00
50.00000 6.000 300.00
0290 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0295 630-80380 *TRAFFIC CONE 35.000 17.500
EACH 17.500 96.25
5.50000 35.000 192.50
0300 700-70016 F/A FUEL COST ADJUSTMENT 31,995.740 2,771.860
FA 29,223.880 29,223.88
1.00000 31,995.740 31,995.74
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT -32,797.800 0.000
FA -32,797.800 -32,797.80
1.00000 -32,797.800 -32,797.80

CAT 0201 CURRENT AMT $ 1,808,581.32 $1,416,564.06$ 1,794,206.32

CAT NO0202 ROADWAY ROCK CUT (SAFETY)

0315 203-00400 *ROCK EXCAVATION 8,608.000 7,116.000
cYy 0.000 0.00

47.00000 7,116.000 334,452.00
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PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 ROADWAY ROCK CUT (SAFETY)

0320 203-01597 *POTHOLING 7.330 7.330
HOUR 0.000 0.00
135.00000 7.330 989.55
0325 208-00002 *EROSION LOG (12 INCH) 740.000 730.000
LF 10.000 120.00
12.00000 740.000 8,880.00
0330 208-00200 *EROSION CONTROL SUPERVISOR 1.000 0.875
LS 0.125 687.50
5,500.00000 1.000 5,500.00
0335 212-00006 *SEEDING (NATIVE) 0.470 0.440
ACRE 0.030 69.00
2,300.00000 0.470 1,081.00
0340 212-00032 *SOIL CONDITIONING 0.440 0.440
ACRE 0.000 0.00
7,500.00000 0.440 3,300.00
0345 213-00004 *MULCHING (WEED FREE STRAW) 0.380 0.380
ACRE 0.000 0.00
1,200.00000 0.380 456.00
0350 213-00061 *MULCH TACKIFIER 88.000 88.000
LB 0.000 0.00
10.00000 88.000 880.00
0355 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 456.000 307.000
SY 149.000 596.00
4.00000 456.000 1,824.00
CAT 0202 CURRENT AMT $ 427,486.55 $ 1,472.50% 357,362.55

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0360 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00
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CONTID: C15919 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 15919-BID ESTIMATE RUN 11/08/2007
PROJECT: STA 1251-005 ESTIMATE NO: 0005 09:26:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0370 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0380 620-00045 LIQUIDATED DAMAGES LIQUIDATED DAMAGES - TIME -39.500 0.000
DAY -39.500 -127,980.00
3,240.00000 -39.500 -127,980.00
CAT 0400 CURRENT AMT $ -92,980.00 $ -127,980.00% -92,980.00

PROJECT TOTAL CURRENT AMT § 4,131,295.66 $1,453,064.67 S 4,033,552.00



